
ATTACHMENT 2 
OPERABLE UNIT 11 PROPOSED RESCOPED ACTIVITIES 

The following original IAG milestones were delivered as scheduled: 

SUBMIT DRAFT PHASE I RFI/RI WORK PLAN 
SUBMIT FINAL PHASE I RFI/Rl WORK PIAN 

JUNE 8, 1990 
JANUARY 2,1992 

The milestone SUBMIT DRAFT PHASE I RFI/RI REPORT has been increased in scope. The original 
milestone was scheduled for delivery on September 20, 1994. With the change in scope, the 
target date for completion is scheduled for at or near September 20, 1994. 

Phase I and Phase II are proposed to be combined to a single phase to reduce the duration of 
closure. 

The milestone SUBMIT DRAFT PHASE I PROPOSED IWIRA DECISION DOCUMENT is assumed to 
include a Justification for No Further Action. 
All of the milestones following are assumed to be deleted per the Justification for No Further 
Action. 


